June 8, 2006
Russian River Bridge update

e Phase Il is 27% complete. This represents work necessary to open the bridge to traffic.

e 40 foot pipe piles arrived at the jobsite for abutment one.

e 2,360 out of 3,510 feet of pipe piles have been shipped to the site. The remainder of the
48 inch by 1 inch pipe piles in 40 foot sections is scheduled for shipment June 13.

e The superstructure, double-T bridge deck, is being made in 60 sections, and 10 spans,
with six sections per span. 10 sections or 17% of the bridge deck have been cast. Con-
Fab anticipates making two sections per day.

e Malcolm Drilling started their operation at abutment 11. Progress included finishing
drilling two piles, and pouring seal course concrete prior to attaching rebar cage.

e Fontana Steel continued to assemble rebar cage for the cast-in-shell piles.




